

## Toolamba Community Plan Action Plan 2018-2019

| Goal   | Actions  | Partnerships   | Timeframe   | Status   | Strategic Goals (i.e Council pillar) |
|--|--|--|---|--|--------------------------------------|
| Redevelopment of the recreation reserve, including:<br>-Fitness stations<br>-Supporting the development of the Cricket Club<br>-Youth space<br>-Improved drainage<br>-Tennis court redevelopment | -Recreation Reserve committee to acquire designs for development of the community centre   | <ul style="list-style-type: none"> <li>Recreation Reserve committee</li> <li>GSCC</li> <li>Funding bodies</li> </ul> | 2018/19+  | <ul style="list-style-type: none"> <li>-Masterplan completed</li> <li>-Cricket Club secured funding (17/18) to renovate nets.</li> <li>- Youth SPOT received funding, location in front of Community Hall TBC 2019</li> </ul>  | Built                                |
| Construction of a playground at Colaura Gardens  | -Liaise with Parks and Recreation/Building/Planning to establish requirements and ideal location<br>-Submit EOI<br>-Source any required funding    | <ul style="list-style-type: none"> <li>Community</li> <li>GSCC</li> </ul>  | 2018/19 (design)<br>2018/19 (Implementation)                      | 2017/18<br>Survey released to community to scope preferred playground styles.<br>- Playground to be completed by Jun 2019  | Social                               |
| Walking tracks throughout Toolamba, incorporating a picnic area at the boat ramp   | -Establish preferred track locations<br>-Submit EOI to Council<br>-Capital Budget Bid to be submitted for construction<br>-Source funding partners | <ul style="list-style-type: none"> <li>Community</li> <li>GSCC</li> <li>Funding bodies</li> <li>Vic Roads</li> </ul> | 2017/18 (concept and feasibility)<br>2018/19 Begin implementation | 2015/2016<br>Conceptual designs for 2 walking tracks.<br><ul style="list-style-type: none"> <li>Rutherford Rd – Bitcon Rd – Old Toolamba</li> <li>River frontage from Wren St to Old Toolamba (EOI to be submitted)</li> </ul> Feasibility Study completed<br>- Walking Track waiting on Council position for next steps | Social                               |
| Implementation of a school crossing  | -Liaise with Traffic Dept at GSCC to establish the suitable crossing area and any other requirements<br>-Source any required funding               | <ul style="list-style-type: none"> <li>Community</li> <li>GSCC</li> <li>Vic Roads</li> </ul>                         | 2017/18   | School crossing (unmanned) waiting for VicRoads approval   | Built                                |
| Improvement of the kerb / channel / guttering  | -Submit capital budget bid to implement works<br>-Stage 1: McNamara to Railway line<br>-Stage 2: Railway line continuing West                      | <ul style="list-style-type: none"> <li>Community</li> <li>GSCC</li> </ul>  | 2017/18   | Design work complete– 2017/18. Waiting for inclusion into Council Capital Budget   | Built                                |

|   |  |   |  |   |                    |
|---|--|---|--|---|--------------------|
| Provide a range of activities for the community such as: <ul style="list-style-type: none"> <li>• pop up café</li> <li>• “meet and greet newcomer” nights</li> <li>• Welcome pack for new residents</li> <li>• Fun run through Daunt’s Bend</li> <li>• Christmas party</li> </ul> | <ul style="list-style-type: none"> <li>-Establish community events working group to investigate possible events</li> <li>-Establish events calendar</li> <li>-Source partnerships to help facilitate events</li> <li>-Source funding opportunities</li> </ul>  | <ul style="list-style-type: none"> <li>• Community</li> <li>• Recreation Reserve Committee</li> <li>• GSCC</li> </ul> |  |   | Social             |
| Continue to encourage environmental practises such as tree planting, protection of flora / fauna and improved use of town storm waste to develop wetlands, and advocate for increased maintenance / grading of tracks and weed control at Daunts Bend                             | <ul style="list-style-type: none"> <li>-Establish area in which trees need to be planted</li> <li>-Liaise with Parks Victoria and GSCC to formulate a planting plan</li> <li>-Liaise with Parks and Recreation to identify any free plant opportunities</li> <li>-Source funding opportunities</li> <li>-Continue to liaise with Council maintenance teams to keep weed control and grading current</li> <li>-Council could provide environment education to school</li> </ul> | <ul style="list-style-type: none"> <li>• Community</li> <li>• Parks Victoria</li> <li>• GSCC</li> </ul>               |  | 2012 - Contact was made with Parks Victoria - concern was expressed with the lack of progress | Social<br>Natural  |
| Development and support for heritage and history activities of the Toolamba district, including plaques and historical events   | <ul style="list-style-type: none"> <li>-Establish working group</li> <li>-Investigate possible historical activities/projects</li> <li>-Submit EOI/Project proposal for each identified project</li> <li>-Source funding/project partners</li> </ul>   | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> <li>• Vic Track</li> <li>• Parks</li> </ul>   |  | -History sign in Toolamba constructed   | Social<br>Built    |
| Public transport connection improvements  | -Advocate to Shepp Transit and VLine for improved services to the area   | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> </ul>   |  | Not commenced   | Social<br>Advocacy |
| Planting of a community garden  | <ul style="list-style-type: none"> <li>-Establish suitable location</li> <li>-Liaise with other community garden groups in the area</li> <li>-Source materials and any required funding (i.e. Council Sustainability Grant up to \$1000)</li> </ul>  | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> </ul>   |  | Not commenced   | Social             |
| Create a community area in Old Toolamba   | -Establish a working group of Old Toolamba residents to identify area and type of facility required  | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> </ul>   |  | Not commenced   | Social             |
| Development of town footpaths   | -Advocate for inclusion in to GSCC’s Missing Links Footpath Program  | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> </ul>   |  | -Toolamba included in Council’s Missing Links program   | Built              |

|  |  |  |  |  |                   |
|--|--|--|--|--|-------------------|
| Upgrading and redevelopment of the railway reserve   | -Submit EOI with concept design for the reserve<br>-Acquire permission to use the land and relevant lease from Vic Track<br>-Source funding/project partners                         | <ul style="list-style-type: none"> <li>• GSCC</li> <li>• Community</li> <li>• Vic Track</li> </ul>                     |  | -Conceptual design for outdoor history display submitted<br>-Contact made with VicTrack in regards to land lease for historical display<br>- Council not leasing railway corridor for historic display, community to attain land via other means | Built             |
| Advocate for natural gas extensions  | -Advocate to relevant authorities to include Toolamba in gas extension works   | <ul style="list-style-type: none"> <li>• Community</li> <li>• Gas companies</li> </ul>                                 |  | Not commenced  | Economic Advocacy |
| Consider the impact of the new bypass being located to the west of Toolamba  | -Continue to liaise with Vic Roads and GSCC<br>-Update wider community on any project developments   | <ul style="list-style-type: none"> <li>• Community</li> <li>• Vic Roads</li> </ul>                                     |  | Not commenced  | Social            |
| Advocate for sewerage  | -Continue to advocate to GV Water for inclusion in future sewerage extensions  | <ul style="list-style-type: none"> <li>• Community</li> <li>• GV Water</li> </ul>                                      |  | Not commenced  | Built Advocacy    |
| Construction of a war memorial   | -Establish a working group<br>-Identify ideal location for the memorial<br>-Partner with surrounding services clubs for support and project guidance<br>-Source any required funding | <ul style="list-style-type: none"> <li>• Community</li> <li>• RSL</li> <li>• GSCC</li> </ul>                           |  | Not commenced  | Built             |
| Promotion of the town's businesses within the region/encourage people to shop locally  | -Establish a working group<br>-Investigate all available channels of promotion<br>-Liaise with Council's Investment Attraction Team<br>-Source any required funding                  | <ul style="list-style-type: none"> <li>• Community</li> </ul>  |  | Not commenced  | Economic          |
| Support development of community space or private enterprise venture for a coffee shop/supermarket   | -Investigate potential businesses that would be interested in opening a café   | <ul style="list-style-type: none"> <li>• Community</li> <li>• Businesses</li> <li>• GSCC</li> </ul>                    |  | Local resident investigating options   | Economic Advocacy |
| Investigate future use of Daunts Bend including caravan / camping facilities, walking/cycling tracks by improving the maps, signage and paths infrastructure | -Establish a working group to investigate a course of action for this goal   | <ul style="list-style-type: none"> <li>• Community</li> <li>• Parks Victoria</li> <li>• GSCC</li> </ul>                |  | Not commenced  | Social<br>Natural |
| Support the development of residential housing   | -Liaise with any relevant developers   | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> <li>• Developer</li> <li>• GV Water</li> </ul> |  | Research work continues on future development  | Built<br>Social   |

|  |   |   |  |                         |             |
|--|---|---|--|-------------------------|-------------|
| Preparing a feasibility study to support the establishment of a caravan park within Toolamba | -Establish a working group for this project<br>-Determine potential locations for a caravan/RV park<br>-Source funding opportunities for a feasibility report | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> </ul>         |  | Not commenced – On hold | Economic    |
| Development of a community noticeboard   | -Establish preferred location in town<br>-Liaise with GSCC Planning/Building to determine any requirements<br>-Source funding opportunities                   | <ul style="list-style-type: none"> <li>• Community</li> <li>• GSCC</li> </ul>         |  | Not commenced           | Social      |
| Facilitation of community courses (i.e. woodwork, craft)                                     | -Investigate potential facilitators<br>-Secure venue<br>-Source any required funding/materials  | <ul style="list-style-type: none"> <li>• Community</li> <li>• Hobby groups</li> </ul> |  | Not commenced           | Social      |
| Better promotion of our area's natural assets  | -Establish a working group to create promotional ideas and avenues<br>-Council Sustainability Grants available  | <ul style="list-style-type: none"> <li>• Community</li> </ul>                         |  | Not commenced           | Environment |