

Toolamba Community Plan Action Plan 2018-2019

Goal	Actions	Partnerships	Timeframe	Status	Strategic Goals (i.e Council pillar)
Redevelopment of the recreation reserve, including: -Fitness stations -Supporting the development of the Cricket Club -Youth space -Improved drainage -Tennis court redevelopment	-Recreation Reserve committee to acquire designs for development of the community centre	<ul style="list-style-type: none"> Recreation Reserve committee GSCC Funding bodies 	2018/19+	-Masterplan completed -Cricket Club secured funding (17/18) to renovate nets. - Youth SPOT received funding, location in front of Community Hall TBC 2019	Built
Construction of a playground at Colaura Gardens	-Liaise with Parks and Recreation/Building/Planning to establish requirements and ideal location -Submit EOI -Source any required funding	<ul style="list-style-type: none"> Community GSCC 	2018/19 (design) 2018/19 (Implementation)	2017/18 Survey released to community to scope preferred playground styles. - Playground to be completed by Jun 2019	Social
Walking tracks throughout Toolamba, incorporating a picnic area at the boat ramp	-Establish preferred track locations -Submit EOI to Council -Capital Budget Bid to be submitted for construction -Source funding partners	<ul style="list-style-type: none"> Community GSCC Funding bodies Vic Roads 	2017/18 (concept and feasibility) 2018/19 Begin implementation	2015/2016 Conceptual designs for 2 walking tracks. <ul style="list-style-type: none"> Rutherford Rd – Bitcon Rd – Old Toolamba River frontage from Wren St to Old Toolamba (EOI to be submitted) Feasibility Study completed - Walking Track waiting on Council position for next steps	Social
Implementation of a school crossing	-Liaise with Traffic Dept at GSCC to establish the suitable crossing area and any other requirements -Source any required funding	<ul style="list-style-type: none"> Community GSCC Vic Roads 	2017/18	School crossing (unmanned) waiting for VicRoads approval	Built
Improvement of the kerb / channel / guttering	-Submit capital budget bid to implement works -Stage 1: McNamara to Railway line -Stage 2: Railway line continuing West	<ul style="list-style-type: none"> Community GSCC 	2017/18	Design work complete– 2017/18. Waiting for inclusion into Council Capital Budget	Built

Provide a range of activities for the community such as: <ul style="list-style-type: none"> • pop up café • “meet and greet newcomer” nights • Welcome pack for new residents • Fun run through Daunt’s Bend • Christmas party 	<ul style="list-style-type: none"> -Establish community events working group to investigate possible events -Establish events calendar -Source partnerships to help facilitate events -Source funding opportunities 	<ul style="list-style-type: none"> • Community • Recreation Reserve Committee • GSCC 			Social
Continue to encourage environmental practises such as tree planting, protection of flora / fauna and improved use of town storm waste to develop wetlands, and advocate for increased maintenance / grading of tracks and weed control at Daunts Bend	<ul style="list-style-type: none"> -Establish area in which trees need to be planted -Liaise with Parks Victoria and GSCC to formulate a planting plan -Liaise with Parks and Recreation to identify any free plant opportunities -Source funding opportunities -Continue to liaise with Council maintenance teams to keep weed control and grading current -Council could provide environment education to school 	<ul style="list-style-type: none"> • Community • Parks Victoria • GSCC 		2012 - Contact was made with Parks Victoria - concern was expressed with the lack of progress	Social Natural
Development and support for heritage and history activities of the Toolamba district, including plaques and historical events	<ul style="list-style-type: none"> -Establish working group -Investigate possible historical activities/projects -Submit EOI/Project proposal for each identified project -Source funding/project partners 	<ul style="list-style-type: none"> • Community • GSCC • Vic Track • Parks 		-History sign in Toolamba constructed	Social Built
Public transport connection improvements	-Advocate to Shepp Transit and VLine for improved services to the area	<ul style="list-style-type: none"> • Community • GSCC 		Not commenced	Social Advocacy
Planting of a community garden	<ul style="list-style-type: none"> -Establish suitable location -Liaise with other community garden groups in the area -Source materials and any required funding (i.e. Council Sustainability Grant up to \$1000) 	<ul style="list-style-type: none"> • Community • GSCC 		Not commenced	Social
Create a community area in Old Toolamba	-Establish a working group of Old Toolamba residents to identify area and type of facility required	<ul style="list-style-type: none"> • Community • GSCC 		Not commenced	Social
Development of town footpaths	-Advocate for inclusion in to GSCC’s Missing Links Footpath Program	<ul style="list-style-type: none"> • Community • GSCC 		-Toolamba included in Council’s Missing Links program	Built

Upgrading and redevelopment of the railway reserve	-Submit EOI with concept design for the reserve -Acquire permission to use the land and relevant lease from Vic Track -Source funding/project partners	<ul style="list-style-type: none"> • GSCC • Community • Vic Track 		-Conceptual design for outdoor history display submitted -Contact made with VicTrack in regards to land lease for historical display - Council not leasing railway corridor for historic display, community to attain land via other means	Built
Advocate for natural gas extensions	-Advocate to relevant authorities to include Toolamba in gas extension works	<ul style="list-style-type: none"> • Community • Gas companies 		Not commenced	Economic Advocacy
Consider the impact of the new bypass being located to the west of Toolamba	-Continue to liaise with Vic Roads and GSCC -Update wider community on any project developments	<ul style="list-style-type: none"> • Community • Vic Roads 		Not commenced	Social
Advocate for sewerage	-Continue to advocate to GV Water for inclusion in future sewerage extensions	<ul style="list-style-type: none"> • Community • GV Water 		Not commenced	Built Advocacy
Construction of a war memorial	-Establish a working group -Identify ideal location for the memorial -Partner with surrounding services clubs for support and project guidance -Source any required funding	<ul style="list-style-type: none"> • Community • RSL • GSCC 		Not commenced	Built
Promotion of the town's businesses within the region/encourage people to shop locally	-Establish a working group -Investigate all available channels of promotion -Liaise with Council's Investment Attraction Team -Source any required funding	<ul style="list-style-type: none"> • Community 		Not commenced	Economic
Support development of community space or private enterprise venture for a coffee shop/supermarket	-Investigate potential businesses that would be interested in opening a café	<ul style="list-style-type: none"> • Community • Businesses • GSCC 		Local resident investigating options	Economic Advocacy
Investigate future use of Daunts Bend including caravan / camping facilities, walking/cycling tracks by improving the maps, signage and paths infrastructure	-Establish a working group to investigate a course of action for this goal	<ul style="list-style-type: none"> • Community • Parks Victoria • GSCC 		Not commenced	Social Natural
Support the development of residential housing	-Liaise with any relevant developers	<ul style="list-style-type: none"> • Community • GSCC • Developer • GV Water 		Research work continues on future development	Built Social

Preparing a feasibility study to support the establishment of a caravan park within Toolamba	-Establish a working group for this project -Determine potential locations for a caravan/RV park -Source funding opportunities for a feasibility report	<ul style="list-style-type: none"> • Community • GSCC 		Not commenced – On hold	Economic
Development of a community noticeboard	-Establish preferred location in town -Liaise with GSCC Planning/Building to determine any requirements -Source funding opportunities	<ul style="list-style-type: none"> • Community • GSCC 		Not commenced	Social
Facilitation of community courses (i.e. woodwork, craft)	-Investigate potential facilitators -Secure venue -Source any required funding/materials	<ul style="list-style-type: none"> • Community • Hobby groups 		Not commenced	Social
Better promotion of our area's natural assets	-Establish a working group to create promotional ideas and avenues -Council Sustainability Grants available	<ul style="list-style-type: none"> • Community 		Not commenced	Environment